

**Sequence of Events**

<b>Date</b>	<b>Events</b>
April 23, 2018	Public Meeting Report and Council authorization to initiate
<b>June 4, 2019</b>	<b>Public Information Centre #1</b>
June 4, 2019	Steering Committee Meeting #1
March 13, 2020	Contract awarded to SGL
July 15, 2020	Steering Committee Meeting #2
<b>December 15, 2021</b>	<b>Public Information Centre #2</b>
December 15, 2021	Steering Committee Meeting #3
June 9, 2022	Steering Committee Meeting #4
<b>June 29, 2022</b>	<b>Public Information Centre #3</b>
December 6, 2023	<b>Public Information Centre (Joint) #4</b>
November 18, 2024	Steering Committee Meeting #5
April 24, 2025	Notice of Statutory Public Meeting sent to Interested Parties
April 24, 2025	Draft OPA and Secondary Plan materials available to the public
<b>May 12, 2025</b>	<b>Statutory Public Meeting</b>
September 26, 2025	Ongoing meetings with landowners commence
February 26, 2026	Servicing meeting with Durham Region, CLOCA, landowners, and consultants
March 4, 2026	Transportation meeting with Durham Region, CLOCA, landowners and consultants
<b>April 20, 2026</b>	<b>Planning and Development Committee meeting and Recommendation Report to Council</b>